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ESTIMATE RUN 08/18/2003

ESTIMATE SUMMARY 09:22:42

CONTID: C14228         ESTIMATE NO: 0003 PROG 2002

PCN: 14228-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Frisco Accel/Decel Lanes PERCENT TIME:

PROJECT NO: SHE 0091-020                  

Frisco Accel/Decel Lanes

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 08/12/2003 DATE TIME STARTED 05/27/2003

5380 TENNYSON STREET UNIT B DATE LET 01/30/2003 DATE WORK BEGAN

 DATE AWARDED 02/10/2003 DATE TIME STOPPED 09/24/2003

 DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 09/24/2003

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 05/27/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 173,612.88 PARTICIPATING $ $ 88,975.85

AWARD PROJECT AMT: 173,966.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -138.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.35

WORK DAYS

WORK DAYS

93.03%

12,093.76

88,975.85

88,975.85

88,837.39

$

$

$

$

161,519.12

0.00

161,519.12

0.00

161,519.12

-678.66

0.00

160,840.46

0.00

AMOUNT DUE 160,840.46 88,837.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,837.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.5 TIME ALLOW: 43

ORIG TIME ALLOW: 20
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PCN: 14228-BID    ESTIMATE RUN 08/18/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 9.000

0.000

202-00090  
 

9.000

EACH

15.00000 135.009.000

0.00

0010 REMOVAL OF GROUND SIGN 1.000

1.000

202-00810  
 

2.000

EACH

68.00000 136.002.000

68.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,785.000

0.000

203-00060  
 

1,785.000

CY  

20.00000 35,700.001,785.000

0.00

0020 BLADING 1.000

3.000

203-01500  
 

8.000

HOUR

110.00000 440.004.000

330.00

0025 TOPSOIL 0.000

318.000

207-00205  
 

318.000

CY  

8.00000 2,544.00318.000

2,544.00

0030 RESET GROUND SIGN 0.000

1.000

210-00810  
 

1.000

EACH

240.00000 240.001.000

240.00

0035 RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

4.20000 0.000.000

0.00

0040 *SEEDING (NATIVE) 0.000

0.600

212-00006  
 

0.600

ACRE

2,200.00000 1,320.000.600

1,320.00

0045 *MULCHING (WEED FREE HAY) 0.000

0.600

213-00002  
 

0.600

ACRE

2,200.00000 1,320.000.600

1,320.00

0050 *MULCH TACKIFIER 0.000

90.000

213-00061  
 

90.000

LB  

3.25000 292.5090.000

292.50

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

9.900

403-00720  
 

16.430

TON 

186.00000 1,841.409.900

1,841.40
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PCN: 14228-BID    ESTIMATE RUN 08/18/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 458.560

1,110.400

403-34721  
 

1,570.000

TON 

54.50000 85,508.321,568.960

60,516.80

0065 *EMULSIFIED ASPHALT (CSS-1H) 25.000

205.000

411-10253  
 

250.000

GAL 

2.25000 517.50230.000

461.25

0070 DELINEATOR (TYPE I) 0.000

10.000

612-00001  
 

10.000

EACH

14.00000 140.0010.000

140.00

0075 DELINEATOR (TYPE II) 0.000

19.000

612-00002  
 

19.000

EACH

15.00000 285.0019.000

285.00

0080 SIGN PANEL (CLASS I) 0.000

18.750

614-00011  
 

18.750

SF  

23.00000 431.2518.750

431.25

0085 SIGN PANEL (CLASS II) 0.000

13.000

614-00012  
 

13.000

SF  

25.00000 325.0013.000

325.00

0090 STEEL SIGN POST (2 INCH ROUND) 0.000

31.000

614-01502  
 

31.000

LF  

12.00000 372.0031.000

372.00

0095 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

12.000

614-01582  
 

12.000

LF  

33.00000 396.0012.000

396.00

0100 *CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

1,650.00

0105 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

8,500.00000 8,500.001.000

3,400.00

0110 *EPOXY PAVEMENT MARKING 0.000

39.000

627-00005  
 

39.000

GAL 

76.50000 2,983.5039.000

2,983.50
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PCN: 14228-BID    ESTIMATE RUN 08/18/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

16.000

627-00012  
 

16.000

GAL 

60.00000 960.0016.000

960.00

0120 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

36.000

627-30410  
 

40.000

SF  

11.00000 396.0036.000

396.00

0125 *FLAGGING 46.500

51.000

630-00000  
 

125.000

HOUR

21.00000 2,047.5097.500

1,071.00

0130 *TRAFFIC CONTROL MANAGEMENT 5.000

3.000

630-00012  
 

10.000

DAY 

450.00000 3,600.008.000

1,350.00

0135 *FLASHING BEACON (PORTABLE) 1.000

1.000

630-80001  
 

2.000

EACH

550.00000 1,100.002.000

550.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

2.000

EACH

22.00000 0.000.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.500

10.500

630-80342  
 

16.000

EACH

44.00000 704.0016.000

462.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

2.000

630-80343  
 

4.000

EACH

54.50000 218.004.000

109.00

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000

16.000

630-80344  
 

32.000

SF  

16.50000 528.0032.000

264.00

0160 *DRUM CHANNELIZING DEVICE 14.000

23.000

630-80360  
 

37.000

EACH

16.50000 610.5037.000

379.50

0165 *TRAFFIC CONE 10.000

38.000

630-80380  
 

50.000

EACH

11.00000 528.0048.000

418.00
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PCN: 14228-BID    ESTIMATE RUN 08/18/2003

PROJECT: SHE 0091-020                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A QUALITY INCENTIVE PAYMENT 0.000

1,270.400

700-70025  
 

1,270.400

F A 

1.00000 1,270.401,270.400

1,270.40

0185 F/A ESB PROGRAM 0.000

960.750

700-70028  
 

960.750

F A 

1.00000 960.75960.750

960.75

0190 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 REM FENCE MCR LINE ITEM 1 0.000

391.000

202-01000  
 

391.000

LF  

3.50000 1,368.50391.000

1,368.50

0200 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 2 0.000

1.000

900-00014  
 

1.000

L S 

500.00000 500.001.000

500.00

0205 15 IN CSP MCR 1 LINE ITEM 3 0.000

0.000

603-10150  
 

80.000

LF  

39.00000 0.000.000

0.00

0210 15 IN SES MCR 1 LINE ITEM 4 0.000

0.000

603-30015  
 

2.000

EACH

240.00000 0.000.000

0.00

0215 MOBILIZATION 0.000

0.000

626-00005  
 

1.000

DAY 

150.00000 0.000.000

0.00

CAT 161,519.1288,975.85173,612.88CURRENT AMT0200 $ $ $

$ 161,519.1288,975.85$173,612.88$CURRENT AMTPROJECT TOTAL


